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Abbotts Ann Apr-14 Jun-14 Jun-14 
Alton Jan-13 Jul-13 Aug-13 
Ampfield Jul-14 Nov-14 n/a 
Amport Apr-14 Jun-14 Jun-14 
Andover Jul-11 May-12 Aug-12 
Appleshaw Apr-14 Jun-14 Jun-14 
Ashurst and Colbury Jan-14 Apr-14 Apr-14 
Awbridge Jul-14 Nov-14 n/a 
Badger Farm May-14 Sep-14 Sep-14 
Barton Stacey Apr-14 Jun-14 Jun-14 
Basingstoke Dec-09 Apr-10 Dec-11 
Baughusrt  Apr-14 Jun-14 Jun-14 
Beaulieu Jul-14 Nov-14 Nov-14 
Beech   Apr-14 Jun-14 Jun-14 
Bentley   Apr-14 Jun-14 Jun-14 
Binsted   Apr-14 Jun-14 Jun-14 
Bishops Shutton    Apr-14 Jun-14 Jun-14 
Bishops Waltham   Feb-14 May-14 Apr-14 
Bishopstoke   Jul-13 Nov-13 Dec-13 
Blackwater and Hawley   Jun-13 Nov-13 Nov-13 
Boarhunt    Jul-14 Nov-14 n/a 
Boldre    Jul-14 Nov-14 Nov-14 
Botley   Aug-13 Dec-13 Jan-14 
Bramley   Apr-14 Jun-14 Jul-14 
Bramshaw    Jun-14 Sep-14 Sep-14 
Bramshott and Liphook   Aug-13 Dec-13 Jan-13 
Bransgore   Jul-14 Nov-14 Nov-14 
Brockenhurst    Nov-13 Feb-14 Feb-14 
Broughton   Jul-14 Nov-14 n/a 
Bullington   Apr-14 Jul-14 n/a 
Burghclere   Apr-14 Jul-14 Jul-14 
Buriton    Apr-14 Jul-14 Jul-14 
Burley    Jul-14 Nov-14 Nov-14 
Bursledon   Nov-12 Jun-13 Jul-13 
Charlton   Feb-14 May-14 Apr-14 
Chawton    Apr-14 Jul-14 Jul-14 
Chilbolton   Apr-14 Jul-14 n/a 
Chilcomb   Apr-14 Jul-14 Jul-14 
Chilworth    Mar-14 Jul-14 Jul-14 
Chineham   Nov-13 Mar-14 Apr-14 
Clanfield   Apr-14 Jul-14 Jul-14 
Cliddesden   May-14 Jul-14 Jul-14 
Colden Common   May-14 Jul-14 Jul-14 
Compton and Shawford   Aug-13 Jan-14 Jan-14 
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Copythorne   Jun-14 Sep-14 Sep-14 
Corhampton and Meonstoke May-14 Jul-14 Jul-14 
Crondall May-14 Jul-14 Jul-14 
Crookham Village May-14 Jul-14 Jul-14 
Curdridge   Jul-14 Nov-14 Nov-14 
Denmead   Aug-13 Jan-14 Jan-14 
Denny Lodge    Jun-14 Sep-14 Sep-14 
Droxford    May-14 Jul-14 Jul-14 
Dummer   May-14 n/a Jul-14 
East Boldre Jul-14 Nov-14 Nov-14 
East Meon May-14 Jul-14 Jul-14 
East Woodhay    May-14 Jul-14 Jul-14 
Eastleigh Apr-10 Mar-11 Jan-12 
Ecchinswell, Sydmonton and Bishops Green Jan-14 Apr-14 Apr-14 
Eversley   Jan-14 Apr-14 Apr-14 
Exbury and Lepe Jul-14 Nov-14 Nov-14 
Fair Oak and Horton heath   Nov-13 Mar-14 Mar-14 
Fareham Apr-11 May-12 Feb-13 
Fawley Jan-13 Aug-13 Sep-13 
Fleet Dec-11 Aug-12 Oct-12 
Fordingbridge   Dec-13 Mar-14 Mar-14 
Four Marks   May-14 Jul-14 Jul-14 
Froxfield   Jul-14 Nov-14 Nov-14 
Froyle   May-14 Jul-14 n/a 
Fyfield    May-14 Jul-14 n/a 
Gosport Dec-09 Apr-10 Sep-11 
Grately   May-14 Jul-14 Jul-14 
Grayshott   Feb-14 May-14 Apr-14 
Greatham    May-14 Jul-14 Jul-14 
Hamble - Le - Rice   Aug-13 Jan-14 Jan-14 
Hartley Wintney   Jul-13 Dec-13 Dec-13 
Havant Jan-12 Oct-12 Jul-13 
Hawkley   May-14 Aug-14 Jul-14 
Headbourne Worthy   May-14 Aug-14 Jul-14 
Headley   Jan-14 Apr-14 Apr-14 
Heckfield   Jan-14 Apr-14 Apr-14 
Highclere    Feb-14 May-14 Apr-14 
Hook   Sep-13 Jan-14 Jan-14 
Hordle    Feb-14 May-14 May-14 
Horndean   Sep-13 Jan-14 Feb-14 
Hound   Jan-13 Jul-13 Jul-13 
Hursley   Jul-14 Nov-14 Nov-14 
Hurstbourne Priors   Jul-13 n/a Jul-13 
Hurstbourne Tarrant    May-14 Aug-14 Jul-14 
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Hythe and Dibden   May-12 Mar-13 Apr-13 
Itchen Valley   May-14 Aug-14 Jul-14 
Kimpton   May-14 Aug-14 Jul-14 
Kings Somborne    Jun-14 Oct-14 Oct-14 
Kings Worthy   May-14 Aug-14 Jul-14 
Kingsclere   Feb-14 May-14 Apr-14 
Kingsley   Jan-14 Apr-14 Apr-14 
Laverstock   Jun-14 Aug-14 Jul-14 
Lindford   Jun-14 Aug-14 Jul-14 
Liss   Mar-14 May-14 Jun-14 
Littleton & Harestock   Jun-14 Aug-14 Jul-14 
Lockerley    Jun-14 Oct-14 n/a 
Longparish   Jun-14 Aug-14 Aug-14 
Lymington and Pennington   Feb-14 May-14 Jun-14 
Lyndhurst    Jun-14 Oct-14 Oct-14 
Marchwood   Jan-14 Apr-14 Apr-14 
Micheldever   Jun-14 Aug-14 Aug-14 
Milford -on- Sea   Mar-14 Jun-14 Jun-14 
Minstead   Jun-14 Sep-14 Sep-14 
Mortimer West End   Jun-14 n/a Aug-14 
Netley Marsh   Nov-13 Feb-14 Feb-14 
New Alresford   Jul-13 Dec-13 Dec-13 
New Milton   Feb-13 Sep-13 Oct-13 
North Baddesley   Apr-14 Jul-14 Aug-14 
Nursling and Rowmhams   Nov-12 Jun-13 Jun-13 
Oakley   Jun-14 Aug-14 Sep-14 
Odiham   Jan-14 Apr-10 Apr-14 
Old Alresford   Jul-14 Sep-14 Sep-14 
Old Basing and Lychpit   Sep-13 Feb-14 Feb-14 
Olivers Battery    Jul-14 Nov-14 Nov-14 
Otterborne   Jul-14 Nov-14 Nov-14 
Overton   Jul-14 Sep-14 Sep-14 
Overwallop   Aug-14 Dec-14 Dec-14 
Owslebury    Aug-14 Sep-14 Sep-14 
Pamber   Aug-14 Sep-14 Sep-14 
Penton Grafton    Aug-14 Sep-14 Sep-14 
Penton Mewsey   Aug-14 Sep-14 n/a 
Petersfield   Feb-13 Aug-13 Sep-13 
Preston Candover    Aug-14 Sep-14 Sep-14 
Ringwood   May-13 Oct-13 Nov-13 
Romsey   Apr-12 Feb-13 Mar-13 
Romsey Extra   Jan-13 Jul-13 Aug 13 
Rooksdown   Jan-14 Apr-10 Apr-14 
Ropley Aug-14 Sep-14 Sep-14 
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Rowlands Castle   Feb-14 Apr-10 Apr-14 
Rushmoor Jan-11 Nov-11 May-12 
Selborne    Aug-14 Sep-14 Sep-14 
Shedfield   Aug-14 Dec-14 Dec-14 
Sherborne St. John   Feb-14 Apr-10 Apr-14 
Sherfield on Loddon   Feb-14 May-14 Apr-14 
Shipton Bellinger   Aug-14 Sep-14 Sep-14 
Silchester    Aug-14 Sep-14 Sep-14 
Smannel   Aug-14 n/a Sep-14 
South Wonston Aug-14 Sep-14 Sep-14 
Southwick and Widley   May-14 Aug-14 Aug-14 
Steep    Aug-14 Oct-14 Oct-14 
Stockbirdge   Aug-14 Oct-14 Oct-14 
Stroud    Aug-14 Oct-14 Oct-14 
Swanmore   Sep-14 Oct-14 Oct-14 
Sway    Jul-14 Nov-14 Nov-14 
Tadley   May-13 Oct-13 Nov-13 
Tangley    Sep-14 Oct-14 Oct-14 
Thruxton   Sep-14 Oct-14 Oct-14 
Tichborne    Sep-14 Oct-14 n/a 
Totton and Eling   Sep-12 Apr-13 Jun-13 
Twyford   Sep-14 Oct-14 Oct-14 
Upper Clatford   Sep-14 Oct-14 Oct-14 
Wellow   Aug-14 Dec-14 Dec-14 
West End   Mar-11 Mar-12 Mar-12 
West Meon   Sep-14 Nov-14 Nov-14 
Whickham    May-14 Aug-14 Aug-14 
Whitchurch   Mar-14 Jun-14 Jun-14 
Whitehill   Oct-13 Feb-14 Mar-14 
Whiteley   May-14 Aug-14 Aug-14 
Winchester Jan-11 Jan-12 Mar-12 
Wonston   Sep-14 Nov-14 Nov-14 
Wootton St. Lawrence   Sep-14 n/a Nov-14 
Yateley   Mar-13 Sep-13 Oct-13 

 


